

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Mahaboobnagar- PMGSY – Phase – VI – Package No. AP VI.1210 – Road from Charakakonda to Nagarjunsagar road” Revised Administrative Sanction along with price escalation charges permission – Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.700

Dated: 18 -5-2010
Read the following:-

- 1) G.O.Rt.No. 173, PR&RD (Progs.II) Dept. dt.28.4.07
- 2) Govt.Memo No. 9614/Progs.II(2)/08,dt.14.10.08.
(Issued with the concurrence of Finance (Expdr.P.R.& R.D.) Dept.
vide their U.O.No. 22193/314/ Expdr.PR&RD/08,dt.4.9.2008)
- 3) From the ENC(PR), Lr.No.W23/DEE-III/PMGSY/
AP- VI – 1210/MBNR, dt. 4.01.2010.

<<>>

ORDER:

In the reference 1st read above, Administrative Sanction was accorded for Rs. 135.31 lakhs in the Package No.AP-VI-1210- for the “Road from Charakakonda to Nagarjunsagar Road” in Mahaboobnagar District under PMGSY Phase VI.

2. In the reference 2nd read above, Government have permitted for Price escalation Charges and Excess Tender Premium for all Phases VI programmes and also indicated therein the total amount required for all Phase VI Works, with concurrence of Finance (EXpr. PR&RD) Department, vide their U.O.No.22193/314/Expr.PR&RD/08, Dt. 4.9.2008.

3. In the reference 3rd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY,Hyderabad has requested for according Revised Administrative Sanction for Rs.138.17 lakhs, as against the Original Administrative Sanction of Rs. 135.31 lakhs for the work “Road from Charakakonda to Nagarjunsagar road” in Mahaboobnagar District under PMGSY Phase VI in Pacakge No.AP- VI-1210, due to price escalation additional required of Rs.8.57 lakhs.

4. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for Rs. 138.17 lakhs , as against the Original Administrative Sanction of Rs. 135.31 lakhs for the work “Road from Charakakonda to Nagarjunsagar road” in Mahaboobnagar District under PMGSY Phase VI in Pacakge No.AP- VI-1210, due to price escalation additional required of Rs.8.57 lakhs. The Additionality , i.e., Price escalation Amount, has to be met from the voted Budget under A.P. Rural Development Fund, as stipulated in the Memo 2nd read above. The amount chargeable as follows:

- | | |
|---------------------------|-----------------|
| 1. OAS cost of above work | Rs.135.31 lakhs |
|---------------------------|-----------------|

Now RAS required as follows

a) Amount chargeable from PMGSY Ph.VI	Rs. 129.60 lakhs
b) Amount chargeable from State Govt. share Towards price escalation	Rs. 8.57 lakhs -----

Total RAS required (a+b)

Rs. 138.17 lakhs

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

A copy of this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, Panchayat Raj, Mahaboobnagar District.
The District Treasury Officer, Mahaboobnagar, District,
The Account General, A.P. Hyderabad,.
Copy to:
O.S.D. to Minister (Panchayat Raj) / P.S to Prl. Secy to Govt. (PR).
SF/SC.

// forwarded:: by order //

Section Officer